Configuration Management Plan

1. Tools and Technologies

- GitHub for version control
- Git for source code management

2. Repository Structure

The repository contains the following main branches:

- master
- Sprints

Within Sprints branch :

- sprint1
- sprint2
- sprint3
- sprint4
- sprint5

2.1 sprint 1 Structure

includes the following folders:

- /SRS: contains system analysis and detailed requirements functional and non-functional.
- /CRS: contains all customer requirement documents and related updates.
- /SIQ: contains system inspection questions related to the requirements
- / Risks Sheet: contains risk analysis and mitigation plans
- /CMP: contains the Configuration Management Plan document
- /PMP: contains the Project Management Plan
- /TASKS: folder contains task management documents

3. Version Control Strategy

- Only approved and reviewed work is uploaded to GitHub
- Intermediate work is prepared in Excel before uploading
- The master branch always contains the stable version

4. Branching Strategy

- Development work is organized under the "sprints" branch
- Each sprint contains its own set of deliverables
- Changes are reviewed before being reflected in the master branch

5. Change management process

1. Any required modification is first documented in the Review Sheet.
2. The change is clearly described along with comments and suggestions.
3. A team member is assigned responsibility for implementing the change.
4. The assigned person updates the required files locally.
5. After completing the update, the changes are reviewed again by the reviewer.
6. Once approved, the updated version is pushed to GitHub.

6. Naming Convention

- Folder names use uppercase (e.g., SRS, CRS, CMP)
- Sprint folders are named sequentially (sprint1, sprint2, etc.)
- File names are descriptive and reflect their content

7. Roles and Responsibilities

- Team Members: Responsible for creating and reviewing project artifacts.
- Assigned Member: Responsible for implementing approved changes.
- Reviewer: Responsible for validating and approving changes before final submission.