Configuration Management Plan

1. Tools and Technologies

- GitHub for version control
- Git for source code management

2. Repository Structure

The repository contains the following main branches:

- master
- Sprints
- branch_khedr
- branch_rabee
- branch_shreen
- branch_yara
- branch_zainab

Within Sprints branch :

- sprint1
- sprint2
- sprint3
- sprint4
- sprint5

2.1 sprint 1 Structure

includes the following folders:

- /SRS: contains system analysis and detailed requirements functional and non-functional.
- /CRS: contains all customer requirement documents and related updates.
- /SIQ: contains system inspection questions related to the requirements
- / Risks Sheet: contains risk analysis and mitigation plans
- /CMP: contains the Configuration Management Plan document
- /PMP: contains the Project Management Plan
- /TASKS: folder contains task management documents

3. Version Control Strategy

- Only approved and reviewed work is uploaded to GitHub
- Intermediate work is prepared in Excel before uploading
- The master branch always contains the stable version
- Each team member works on their own dedicated branch

4. Branching Strategy

- Development is now distributed across individual branches instead of working directly on Sprints.
- Workflow is as follows:

1. Each member pulls the latest version from Sprints.
2. Work is done on their personal branch.
3. After completing the task, the member creates a merge request (Pull Request) to the Sprints branch.
4. The changes are reviewed.
5. Once approved, the changes are merged into Sprints.
6. Periodically, stable versions from Sprints are merged into master.

5. Change management process

- Any required modification is first documented in the Review Sheet.
- The change is clearly described with comments and suggestions.
- A team member is assigned to implement the change.
- The assigned member:
    - Pulls the latest version from Sprints
    - Applies changes on their own branch
- After completing the update, a Pull Request is created to merge into Sprints.
- The reviewer checks the changes.
- If approved, the changes are merged into Sprints.
- If rejected, feedback is provided and the process repeats.

6. Naming Convention

- Folder names use uppercase (SRS, CRS, CMP,SIQ,PMP)
- Sprint folders are named sequentially (sprint1, sprint2, etc.)
- File names are descriptive and reflect their content

7. Roles and Responsibilities

- Team Members: Responsible for creating and reviewing project artifacts.
- Assigned Member: Responsible for implementing approved changes.
- Reviewer: Responsible for validating and approving changes before final submission.